



## NEIGHBOURHOOD PLAN PROGRESS MAP

1<sup>ST</sup> PUBLIC MEETING –  
DECISION TO PREPARE A NP  
7<sup>TH</sup> DECEMBER 2015

2<sup>ND</sup> PUBLIC MEETING – RESULTS  
OF SURVEY  
16<sup>TH</sup> MAY 2016

July 2016: N PSG 'pop up'  
meetings for one-to-one

3<sup>RD</sup> PUBLIC MEETING – IMPACT OF  
SOULBURY ROAD DEVELOPMENT  
02 SEPTEMBER 2016

4<sup>TH</sup> PUBLIC MEETING – INITIAL  
DISPLAY OF POSSIBLE SITES  
11 OCTOBER 2016

5<sup>TH</sup> PUBLIC MEETING – FINAL SITE  
SELECTION / COMMENTS  
11 MARCH 2017

PUBLIC CONSULTATION ON DRAFT  
NP  
JUNE - JULY 2017

DESIGNATION OF  
NEIGHBOURHOOD PLAN AREA  
JANUARY 2016

VILLAGE SURVEY CONDUCTED  
JANUARY-MARCH 2016

WORKING GROUPS COMPLETE  
INVESTIGATIONS  
JANUARY – FEBRUARY 2017

CALL FOR SITES – IDENTIFY  
POSSIBLE AREAS OF DEVELOPMENT  
27 JULY 2016 - ONGOING

SITE ASSESSMENTS  
OCTOBER 2016 – FEBRUARY 2017

POLICIES DRAFTED AND PUBLISHED  
MARCH 2017

REPORTS GENERATED INCLUDING  
WORKING GROUPS, ENVIRONMENT  
ASSESSMENT, BUILDING EVIDENCE  
FOR PLAN  
JANUARY – MARCH 2017

DRAFT NEIGHBOURHOOD PLAN  
APRIL – MAY 2017

REDRAFT NP FOLLOWING PUBLIC  
CONSULTATION  
JULY – AUGUST 2017

INDEPENDENT EXAMINATION OF  
NP (~ 6 weeks)



REFERENDUM ON NP

MODIFICATIONS TO NP

Update 14/02/17

