

STEWKLEY PARISH NEIGHBOURHOOD PLANNING TEAM
September 2017 REPORT.

Headings	Notes
Working Groups progress	Confirmed final Reports have been received from Amenities & Nursery/Primary Education. These have been forwarded to Paul Jobson. Chairs of all other Working Groups have been requested to either confirm their Final Report includes revised policies or submit their final reports. It is essential this month the NPSG & SPC see the HELP report which is awaited.
Chairmans' comments	An issue relating to the proposed Boundary by Bletchley Road is to be resolved. The Chairman has met with one party & has yet to see a second. Developers for Site 20 (Wing Road) are revising their plan for the site & it is awaited. There have been two telephone conferences with our Consultant although due to holidays little progress has been made.
Things to be completed next month	There will be a NPSG on 11 th Sept and it is hoped much can be finalised at that meeting. Our consultant cannot progress without our proposals, evidence & requirements so it is essential these are now completed asap. Unfortunately August for the first time provided no progress, understandably due to holidays.
Issues raised by working groups	Nothing to Report.
Actions/Decisions required	Pull everything together and finally agree subject matters in order to provide consultant with all information for the draft plan. This includes HELP Report, SEA, Recreation & final Working Group Reports. There has been no progress on either Soulbury Road or 66HSN developments.
Budget required	

Neil Dickens - Chairman of Neighbourhood Planning Team – 30th August, 2017.