



NEIGHBOURHOOD PLAN PROGRESS MAP

1ST PUBLIC MEETING –
DECISION TO PREPARE A NP
7TH DECEMBER 2015

2ND PUBLIC MEETING – RESULTS OF
SURVEY 16TH MAY 2016

July 2016: N P S G 'pop up' ngsferti
one-to-one consultations.

3RD PUBLIC MEETING – IMPACT OF
SOULBURY ROAD DEVELOPMENT
02 SEPTEMBER 2016

4TH PUBLIC MEETING – INITIAL DISPLAY OF
POSSIBLE SITES 11 OCTOBER 2016

5TH PUBLIC MEETING – FINAL SITE
SELECTION / COMMENTS 11 MARCH –
APRIL 15 2017

6TH PUBLIC CONSULTATION ON SELECTED
SITES - JULY 2017

PUBLIC CONSULTATION OF
DRAFT NP AUGUST 2017

DESIGNATION OF
NEIGHBOURHOOD PLAN AREA
JANUARY 2016

VILLAGE SURVEY CONDUCTED
JANUARY-MARCH 2016

WORKING GROUPS COMPLETE
INVESTIGATIONS
JANUARY – FEBRUARY 2017

CALL FOR SITES – IDENTIFY
POSSIBLE AREAS OF DEVELOPMENT
27 JULY 2016 - ONGOING

SITE ASSESSMENTS
OCTOBER 2016 – FEBRUARY 2017

POLICIES DRAFTED AND PUBLISHED
MARCH 2017

REPORTS GENERATED INCLUDING
WORKING GROUPS, ENVIRONMENT
ASSESSMENT, BUILDING EVIDENCE
FOR PLAN
JANUARY – MARCH 2017

DRAFT NEIGHBOURHOOD PLAN
MAY - JULY 2017

REDRAFT NP FOLLOWING PUBLIC
CONSULTATION
SEPTEMBER 2017

INDEPENDENT EXAMINATION OF
NP (~ 6 weeks)



REFERENDUM ON NP

MODIFICATIONS TO NP

Update 23/5/17

