

**STEWKLEY PARISH NEIGHBOURHOOD PLANNING TEAM**  
**July 2017 REPORT.**

Headings	Notes
Working Groups progress	Our Consultant has reviewed the most recent Working Group Policies and raised questions on the evidence to support some of the policies. As a result the queries have been returned to the Chairs of the relevant Working Groups seeking clarification or rewording of policies. Responses have been requested by 8 <sup>th</sup> July. The HELP & Open Spaces & Recreation Reports are yet to be received.
Chairmans' comments	Letters have been sent to all Site owners of properties not selected for the Plan. Only one response was received requesting further information and that has been dealt with. Preparation for the Exhibition on 15 <sup>th</sup> July of the 5 year proposals for development are underway. Grapevine item published, Village Hall booked, Posters printed, Flyers printed, photographs received and four large prints prepared. & Facebook entry prepared. A few village photographs of the parish received although response to date is slow.
Things to be completed next month	Regular Conference calls with the Consultant Paul Jobson continue. SEA commenced now final location of new development sites is agreed. Draft of the VISION for the Plan is with the Consultant and work on the Introduction continues. Duty Rota for Exhibition Day to be prepared. Comments forms to be printed & further advertising to be done. Flyers to be delivered to all homes in the parish.
Issues raised by working groups	Nothing this month
Actions/Decisions required	<b>When the final group of sites were considered by HELP, site 3 was deferred for review. This has now been completed &amp; NPSG (By a majority decision) recommend it be included in the selected group for future development. This would likely be in the period 5 to 10years and the SPC are now asked to formally make their decision on this site.</b>
Budget required	To date £138.00 has been spent on advertising the July Exhibition.

Neil Dickens - Chairman of Neighbourhood Planning Team – 1<sup>st</sup> July, 2017.