



# NEIGHBOURHOOD PLAN PROGRESS MAP

DESIGNATION OF NEIGHBOURHOOD PLAN AREA  
JANUARY 2016

- 1<sup>ST</sup> PUBLIC MEETING – DECISION TO PREPARE A NP  
7<sup>TH</sup> DECEMBER 2015
- 2<sup>ND</sup> PUBLIC MEETING – RESULTS OF SURVEY 16<sup>TH</sup> MAY 2016
- July 2016: N PSG 'pop up' meetings one-to-one consultations.
- 3<sup>RD</sup> PUBLIC MEETING – IMPACT OF SOULBURY ROAD DEVELOPMENT  
02 SEPTEMBER 2016
- 4<sup>TH</sup> PUBLIC MEETING – INITIAL DISPLAY OF POSSIBLE SITES 11 OCTOBER 2016
- 5<sup>TH</sup> PUBLIC MEETING – FINAL SITE SELECTION / COMMENTS 11 MARCH – APRIL 15 2017
- 6<sup>TH</sup> PUBLIC CONSULTATION ON SELECTED SITES - JULY 2017
- 7<sup>TH</sup> PUBLIC CONSULTATION ON SITE NUMBERS NOVEMBER 2017
- 8<sup>TH</sup> PUBLIC CONSULTATION ON DRAFT NP Feb-Mar 2018

4<sup>th</sup> VALP consu

5<sup>th</sup> VALP consu

- VILLAGE SURVEY CONDUCTED  
JANUARY-MARCH 2016
- WORKING GROUPS COMPLETE INVESTIGATIONS  
JANUARY – FEBRUARY 2017
- CALL FOR SITES – IDENTIFY POSSIBLE AREAS OF DEVELOPMENT  
JULY 2017 now COMPLETED
- SITE ASSESSMENTS  
OCTOBER 2016 – DECEMBER 2017
- POLICIES DRAFTED AND PUBLISHED  
MARCH 2017 ONGOING

REPORTS GENERATED INCLUDING WORKING GROUPS, ENVIRONMENT ASSESSMENT, BUILDING EVIDENCE FOR PLAN  
JANUARY – DECEMBER 2017

DRAFT NEIGHBOURHOOD PLAN  
JANUARY – MARCH 2018

REDRAFT NP FOLLOWING PUBLIC CONSULTATION  
APRIL – MAY 2018

INDEPENDENT EXAMINATION OF NP



REFERENDUM ON NP

MODIFICATIONS TO NP

Update 03 /12/17



(~ 3 months)

