

STEWKLEY PARISH NEIGHBOURHOOD PLANNING TEAM

September 2018 REPORT.

Headings	Notes
Working Groups progress	In consequence of the comments received from AVDC re NP Policies the relevant comments have been forwarded to Group Chairs of Conservation & Heritage, Housing, Education, Landscape, Business & Employment & Amenities for their observations and updating as necessary.
Chairmans' comments	<p>AVDC NP Officers responded to the proposed Policies with constructive comments. They further advised liaison with the officers within Heritage, Development Management, Biodiversity, Landscape & Highways at Bucks CC. Emails have been sent to all five requesting a meeting and responses are awaited. I propose to invite respective Group Chairs to accompany me. I will be issuing a Press Release for the Grapevine updating the residents on progress and a NP News Letter will be prepared. SPC will be aware the Invited Tender Process for Soulbury Road Site commenced on Thursday 23rd Aug. and it is estimated it will take 2months to complete. The liaison residents of the adjoining Estate have been advised.</p> <p>No fixed date for the next meeting of the NPSG has been arranged until matters discussed in this report have been completed. I will be away in China from 22nd Sept to 8th October inclusive.</p>
Things to be completed next month	<ol style="list-style-type: none"> 1. The 'Consultation' paper - Gill has volunteered to complete this. 2. Final selection of photographs once the revised draft has been completed 3. Gather together electronic copies of all papers proposed to be in the Appendices to the Plan. 4. List of items SPC propose for the use of Section 106 funding for inclusion with the Plan. (Awaited) 5. Following consultation with previously mentioned officers commence revision of Policies where necessary.
Issues raised by working groups	Nothing at present.
Actions/Decisions required	It is estimated it will now take 6 to 8 weeks to complete the work resulting from consulting AVDC. This is due to the restraint on availability of those involved.
Budget required	Nothing at present

Neil Dickens - Chairman of Neighbourhood Planning Team - 29th August, 2018.