

**STEWKLEY PARISH NEIGHBOURHOOD PLANNING TEAM**  
**February 2019**

Headings	Notes
Working Groups progress	In the last month the Chairs of Working Groups have been shown the latest draft of the NP. They were requested to advise on the accuracy of their respective inclusions and update their Working Group Reports where appropriate. Just a few Chairs have yet to complete the task.
Chairmans' comments	Copies of the latest draft have been provided to the Consultant Paul Jobson and our Independent local resident. It is anticipated their comments will be received by 12 <sup>th</sup> February.
Things to be completed next month	<ol style="list-style-type: none"> <li>1. Update Plan after consideration of the responses from above.</li> <li>2. Then provide updated copy to AVDC asap.</li> <li>3. Preparation of the Basic Conditions Report. (SN &amp; JE).</li> <li>4. Personally see owners of the Potash Site that has been removed from the NP.</li> <li>5. Commence providing Paul Jobson with original selected photographs &amp; graphics for the NP.</li> <li>6. Continued liaison &amp; Updating with all included Site Owners.</li> </ol>
Issues raised by working groups	Nothing to Report.
Actions/Decisions required	Nothing to Report
Budget required	No change at present.

Neil Dickens - Chairman of Neighbourhood Planning Team – 2<sup>nd</sup> February 2019.